

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR FINAL CONTRACT COMPLETION DATE JUNE 30, 2022 FOR CRW ENGINEERING GROUP LLC. CONTRACT NO. 20-077P, DESIGN CENTRAL MAT-SU EMERGENCY SERVICES TRAINING COMPLEX.

AGENDA OF: July 20, 2021

ASSEMBLY ACTION:

*Approved Under the Consent Agenda
7-20-21*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *WBS*

Route To:	Department/Individual	Initials	Remarks
	Originator	Robert Scott <small>Digitally signed by Robert Scott Date: 2021.07.07 09:24:55 -0800</small>	
	Project Management Division Manager	Alex Senta <small>Digitally signed by Alex Senta Date: 2021.07.07 11:42:47 -0800</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.07.07 11:42:47 -0800</small>	<i>Jan Purchasing Director</i>
	Finance Director	<i>CK</i>	
	Borough Attorney	<i>WBS</i>	
	Borough Clerk	<i>Jan 7/12/21</i>	<i>[Signature]</i>

ATTACHMENT (S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: Mat-Su Borough Assembly approved contract award 20-077P to CRW Engineering Group, LLC in the amount of \$146,070.00 on March 17, 2020 AM 20-019.

A contract extension is required for the Mat-Su emergency Services Training Complex Improvements design, Contract No. 20-077P, to align construction administration with construction activities.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend CRW Engineering Group, LLC contract to June 30, 2022.