

SUBJECT: Request approval of a contract amendment to extend the final completion date of Contract No. 21-001B with Northstar Excavation & Asphalt, Inc. for Landfill Gas Collection & Control System Construction.

AGENDA OF: September 7, 2021

ASSEMBLY ACTION:

*Adopted without objection & with
Assemblymember Sumner Recused*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER:

Route To:	Department/Individual	Initials	Remarks
	Originator, Alex Senta	Alex Senta	
	Public Works Director	Terry Dolan	
	Purchasing Officer	<i>[Signature]</i>	
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>[Signature]</i>	

ATTACHMENT (S): Fiscal Note: Yes ☐ No ☒

SUMMARY STATEMENT: On July 14, 2020, through AM No. 20-065, the Assembly awarded Bid No. 21-001B to Northstar Excavation & Asphalt, Inc. for the Landfill Gas Collection & Control System Construction, for the contract amount of \$1,911,229.00.

A substantial completion date #1 of October 30, 2020 was required for all work except the flare and skid installation, start-up and testing.

The substantial completion date #2, for all remaining flare and

skid work, was January 15, 2021 with the final completion date remaining August 15, 2021.

On December 15, 2020, through AM 20-135, the substantial completion date #2 was extended to March 31, 2021 due to the delay in delivery of the manufactured flare due to extended lead times for source material suppliers to Perennial Energy who is located in Missouri.

To ensure all punch list items are complete, an extension of the final completion date to September 30, 2021 is now required.

RECOMMENDATION OF ADMINISTRATION: Approval of a contract amendment extending the final completion date of Contract No. 21-001B with Northstar Excavation & Asphalt, Inc. for the Landfill Gas Collection & Control System Construction project to September