

SUBJECT: APPROVAL OF CONTRACT AMENDMENT FOR PND, ENGINEERS, INC., CONTRACT NO. 21-045C, EXTENDING THE PROJECT COMPLETION DATE TO JUNE 30, 2022, FOR PORT MACKENZIE DAMAGE REPAIR & CONSTRUCTION MANAGEMENT SERVICES PROJECT.

AGENDA OF: September 21, 2021

ASSEMBLY ACTION:

Approved Under the Consent Agenda 9-21-21 *BSM*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *WBS*

Route To:	Department/Individual	Initials	Remarks
	Originator, Mike Campfield	Mike Campfield <small>Digitally signed by Mike Campfield Date: 2021.09.08 14:49:25 -0500</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.09.08 16:24:31 -0500</small>	
	Purchasing Officer	<i>JD</i>	
	Emergency Services Director	<i>JB</i>	
	Finance Director	<i>JS</i>	
	Borough Attorney	<i>MS</i>	
	Borough Clerk	<i>MS 9/13/21</i>	<i>BSM</i>

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: On October 22, 2020, Matanuska-Susitna Borough (MSB) Purchasing entered into a Professional Services Agreement, Agreement No. 21-045C, with PND Engineers, Inc. for Port MacKenzie Earthquake Damage Repairs Design and Construction Management Services, Project 55027, in the amount of \$98,216.00.

Design Services are required as a result of the 2018 Cook Inlet Earthquake. These services include design and construction management for needed repairs to the Port MacKenzie barge dock armor, the conveyor system, and the high mast lighting system as

well as mitigation work composed of large rip rap. The design phase of this project is nearly complete so the time extension will cover mostly construction management services needed during construction.

This is a Federal Emergency Management Agency (FEMA) funded project and FEMA approval for scope of work modifications to add mitigation incurred delays of a number of months, but has now been acquired.

FEMA approval for the construction phase is anticipated but will extend beyond the 2021 construction season.

This extension request, if approved, will extend the PND Engineering, Inc. contract for Construction Management Services into the 2022 construction season.

RECOMMENDATION OF ADMINISTRATION: Approval of extension of Contract No. 21-045C to PND Engineering, Inc. for Port MacKenzie Damage Repair project to June 30, 2022.