

**SUBJECT:** APPROVAL OF CONTRACT EXTENSION, FOR ECI/HYER INC.,  
CONTRACT NO. 20-056P, DESIGN WILLOW LIBRARY REPLACEMENT  
AND COMMUNITY CENTER UPGRADES, TO OCTOBER 31, 2021.

**AGENDA OF:****ASSEMBLY ACTION:**

*Approved under the Consent Agenda*  
*10-5-21* *[Signature]*

**MANAGER RECOMMENDATION:** Present to the Assembly for consideration.

**APPROVED BY MICHAEL BROWN, BOROUGH MANAGER:** *WB*

Route To:	Department/Individual	Initials	Remarks
	Originator	Curtis Townsend <small>Digitally signed by Curtis Townsend Date: 2021.09.22 14:20:46 -08'00'</small>	
	Project Management Division Manager	Alex Senta <small>Digitally signed by Alex Senta DN: cn=Alex Senta, o=Matanuska-Susitna Borough, ou=Public Works, email=alex.senta@mat-borough.org, c=US Date: 2021.09.22 14:14:57 -08'00'</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.09.22 16:03:00 -08'00'</small>	
	Purchasing Officer	<i>[Signature]</i>	
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>AM 9/27/21</i>	<i>[Signature]</i>

**ATTACHMENT (S):** Fiscal Note: Yes \_\_\_\_\_ No X

**SUMMARY STATEMENT:** On January 23, 2020, the Mat-Su Borough awarded contract 20-056P, Design Willow Library Replacement and Community Center Upgrades, to ECI/Hyer Inc., in the amount of \$527,932.00, with a final completion date of September 30, 2021.

A contract extension is required as construction continues and the project will not be completed until October 2021.

**RECOMMENDATION OF ADMINISTRATION:** Recommend approval to extend ECI/Hyer Inc., Contract No. 20-056P, Design Willow Library

Replacement and Community Center Upgrades to October 31, 2021.