

SUBJECT: Approval of a change order 1 to Contract No. 19-109P, Hatcher Pass Survey & Platting, to extend the completion time to December 31, 2022.

AGENDA OF: October 5, 2021

ASSEMBLY ACTION:

*Approved under the Consent Agenda
10-5-21 [Signature]*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: [Signature]

Route To:	Department/Individual	Initials	Remarks
	Originator	HM	
	Community Development Director	EP	
	Purchasing Officer	[Signature]	
	Finance Director	[Signature]	
	Borough Attorney	NS	
	Borough Clerk	mm 9/27/21	[Signature]

ATTACHMENT (S) : Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: MSB Contract #19-109P, Hatcher Pass Survey & Platting is set to expire December 31, 2021. The Borough and our consultant All Points North LLC are currently waiting for the State of Alaska to review and approve the completed survey and plat work. The review and approval are not anticipated to be completed by December 31, 2021 and an extension is needed at this time.

RECOMMENDATION OF ADMINISTRATION: Approve change order 1 to Contract 19-109P Hatcher Pass Survey & Platting extending contract through December 31, 2022.