



Legislation Details (With Text)

File #: AM 19-040 **Version:** 1 **Name:**

Type: Action Memo **Status:** Consent Agenda - AM

File created: 5/9/2019 **In control:** ASSEMBLY REGULAR MEETING

On agenda: 5/21/2019 **Final action:**

Title: Approval Of Contract Extension To Contract No. 18-136P With Diversified Construction, Inc. To Extend The Project Completion Date To July 1, 2019, For Onsite Paving At EMS Station 11-9 In Talkeetna Once The Asphalt Plants Reopen For The Summer Season.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2019-AM-040

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Approval Of Contract Extension To Contract No. 18-136P With Diversified Construction, Inc. To Extend The Project Completion Date To July 1, 2019, For Onsite Paving At EMS Station 11-9 In Talkeetna Once The Asphalt Plants Reopen For The Summer Season.