



Legislation Details (With Text)

File #: AM 19-049 **Version:** 1 **Name:**
Type: Action Memo **Status:** Consent Agenda - AM
File created: 5/20/2019 **In control:** ASSEMBLY REGULAR MEETING
On agenda: 6/4/2019 **Final action:**
Title: Approval Of Contract Change Order No. 3 To Contract No. 18-016P With HDR Alaska, Inc. To Extend The Project Completion Time To December 31, 2019, For Central Landfill Cell 4 Design And Construction Management.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2019-AM-049

Date	Ver.	Action By	Action	Result
6/4/2019	1	ASSEMBLY REGULAR MEETING	approve	Pass

Approval Of Contract Change Order No. 3 To Contract No. 18-016P With HDR Alaska, Inc. To Extend The Project Completion Time To December 31, 2019, For Central Landfill Cell 4 Design And Construction Management.