



## Legislation Details

**File #:** AM 19-049    **Version:** 1    **Name:**

**Type:** Action Memo    **Status:** Consent Agenda - AM

**File created:** 5/20/2019    **In control:** ASSEMBLY REGULAR MEETING

**On agenda:** 6/4/2019    **Final action:**

**Title:** Approval Of Contract Change Order No. 3 To Contract No. 18-016P With HDR Alaska, Inc. To Extend The Project Completion Time To December 31, 2019, For Central Landfill Cell 4 Design And Construction Management.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2019-AM-049

Date	Ver.	Action By	Action	Result
6/4/2019	1	ASSEMBLY REGULAR MEETING	approve	Pass