



Legislation Details

File #: AM 21-005 **Version:** 1 **Name:**

Type: Action Memo **Status:** Passed

File created: 1/6/2021 **In control:** ASSEMBLY REGULAR MEETING

On agenda: 1/19/2021 **Final action:** 1/19/2021

Title: Approval Of Amendment To Contract No. 17-086P To Clark Engineering Corporation, To Extend The Project Completion Time To December 31, 2021, For The Professional Services Of The Septage And Leachate Treatment And Disposal Facility.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021-AM-005

Date	Ver.	Action By	Action	Result
1/19/2021	1	ASSEMBLY REGULAR MEETING	approve	Pass