



Legislation Details

File #: AM 22-099 **Version:** 1 **Name:**

Type: Action Memo **Status:** Passed

File created: 7/21/2022 **In control:** ASSEMBLY REGULAR MEETING

On agenda: 8/2/2022 **Final action:** 8/2/2022

Title: Approval Of Contract Extension For Contract No. 22-007P With K&H Civil Constructors, LLC. For The Historic Iditarod Trail Underpass At Burma Road Design Build, To Extend The Final Completion Time To September 30, 2022.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2022-AM-099

Date	Ver.	Action By	Action	Result
8/2/2022	1	ASSEMBLY REGULAR MEETING	adopt	Pass