



Legislation Details

File #: AM 22-119 **Version:** 1 **Name:**

Type: Action Memo **Status:** Passed

File created: 9/9/2022 **In control:** ASSEMBLY REGULAR MEETING

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Approval To Extend the Completion Date For Contract No. 22-123B With Valley General Construction LLC. For Wolverine Avenue, Porcupine Avenue, and Beaver Avenue Upgrades Project, To June 30, 2023.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2022-AM-119

Date	Ver.	Action By	Action	Result
9/27/2022	1	ASSEMBLY REGULAR MEETING	adopt	Pass