



Legislation Details

File #: AM 24-028 **Version:** 1 **Name:**

Type: Action Memo **Status:** Consent Agenda - AM

File created: 3/5/2024 **In control:** ASSEMBLY REGULAR MEETING

On agenda: 3/19/2024 **Final action:**

Title: Approval Of Change Order No. 4 For Contract No. 23-002P(C) With Dowl, LLC. For The Edgerton Parks Road Mountain Trails Drive Upgrade And Pathway Project To Add \$424,875 For Construction Management Services; And To Extend The Completion Date To December 31, 2025.

Sponsors:

Indexes:

Code sections:

Attachments: 1. AM 24-028

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------