



Legislation Text

File #: AM 19-040, **Version:** 1

Approval Of Contract Extension To Contract No. 18-136P With Diversified Construction, Inc. To Extend The Project Completion Date To July 1, 2019, For Onsite Paving At EMS Station 11-9 In Talkeetna Once The Asphalt Plants Reopen For The Summer Season.