



Legislation Text

File #: AM 19-071, **Version:** 1

Approval Of Contract Amendment To Contract No. 17-085P With HDR Alaska, Inc. To Extend The Project Completion Time To December 31, 2019, For Construction Management Of The Leachate And Septage Facility.