



Legislation Text

File #: AM 20-115, **Version:** 1

Approval Of Change Order No. Two To Northern Asphalt Construction, Inc. To Extend The Completion Time To November 15, 2021, For Birch Lake Drive, Simms Road, And Spruce Court Improvements.