



Legislation Text

File #: AM 21-089, **Version:** 1

Approval Of A Contract Amendment To Contract No. 21-168B With Alaska Diversified Contractors, LLC. To Extend The Project Completion Time To Construct The Cell Four Gas Collection System Project, To October 15, 2021.