

Legislation Text

File #: AM 21-104, Version: 1

Approval Of A Change Order 1 To Contract No. 19-109P With Hatcher Pass Survey And Platting To Extend The Completion Time To December 31, 2022.