



## Legislation Text

---

**File #:** AM 21-109, **Version:** 1

---

Approval Of Contract Amendment To Contract No. 21-180P With CRW Engineering Group, LLC. To Extend The Completion Date For The Septage Treatment And Disposal Facility Feasibility Study To September 30, 2022.