

Legislation Text

File #: AM 22-119, Version: 1

Approval To Extend the Completion Date For Contract No. 22-123B With Valley General Construction LLC. For Wolverine Avenue, Porcupine Avenue, and Beaver Avenue Upgrades Project, To June 30, 2023.