

Adopted: 04/15/25

**MATANUSKA-SUSITNA BOROUGH
RESOLUTION SERIAL NO. 25-042**

A RESOLUTION OF THE MATANUSKA-SUSITNA BOROUGH ASSEMBLY EXTENDING THE TIMEFRAME FOR THE EMERGENCY SERVICES STATION 12-9 BUILDING PROJECT.

WHEREAS, the intent and rationale are in IM No. 25-096.

NOW, THEREFORE, BE IT RESOLVED, that the Matanuska-Susitna Borough Assembly approves the time extension for the Emergency Services Station 12-9 building project, project no. 10191, fund 425.

AMENDED SCOPE OF WORK

Design, construction, and related costs of building Emergency Services Station 12-9. Time extension needed through June 30, 2029, to secure additional funding and complete the project.

ADOPTED by the Matanuska-Susitna Borough Assembly this 15 day
of April, 2025.


EDNA DeVRIES, Borough Mayor

ATTEST:


LONNIE R. McKECHNIE, CMC, Borough Clerk

(SEAL)

PASSED UNANIMOUSLY: Hale, Nowers, McKee, Sumner, Gamble, Fonov,
and Bernier